

**COUNCIL OF THE BOROUGH OF ENGLEWOOD CLIFFS
BERGEN COUNTY, NEW JERSEY**

**RESOLUTION
RESOLUTION NO. 2026-228**

TITLE: RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 TO MODIFY THE CONTRACT FOR THE PROJECT KNOWN AS BID #25-08 – FLOYD STREET ROADWAY IMPROVEMENTS PHASE 2 WITH D&L PAVING CONTRACTORS, INC FOR AN ADDITIONAL \$6,256.00, FOR A NEW CONTRACT AMOUNT NOT TO EXCEED \$176,432.35

WHEREAS, the Borough of Englewood Cliffs previously awarded a contract to D&L Paving Contractors, Inc., 675 Franklin Avenue, Nutley, New Jersey 07110, for Bid #25-08 – Floyd Street Roadway Improvements Phase 2, in the original contract amount of \$170,176.35 by way of Resolution No. 2026-133; and

WHEREAS, during the course of the project, it was determined that additional work was necessary to complete the project, resulting in a proposed Change Order No. 1 in the amount of **\$6,256.00**; and

WHEREAS, Change Order No. 1 represents an increase of approximately **3.68%** over the original contract amount and will increase the total contract from **\$170,176.35 to \$176,432.35**; and

WHEREAS, the Borough desires to authorize Change Order No. 1 and modify the contract with D&L Paving Contractors, Inc. accordingly; and

WHEREAS, the Chief Financial Officer shall certify that sufficient funds are available for the additional amount of \$6,256.00 in the following line-item appropriation: Bond Ord # 2024-11: C-04-24-011-000.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Borough Council of the Borough of Englewood Cliffs, County of Bergen, State of New Jersey, that Change Order No. 1 with D&L Paving Contractors, Inc. is hereby approved in the amount of \$6,256.00, increasing the total contract amount to \$176,432.35; and

BE IT FURTHER RESOLVED, that the Mayor and other appropriate Borough officials are authorized to execute all documents necessary to effectuate this Resolution.

CERTIFICATION

I hereby certify that this resolution, consisting of 1 page(s), was adopted at the Regular Meeting of the Borough Council of the Borough of Englewood Cliffs, held on this 9th day of September 2026.

	Moved	Second	Ayes	Nays	Abstain	Absent
Biegacz		✓	✓			
Liang			✓			
Patel			✓			
Kapsaskis	✓		✓			
Lee			✓			
Koutroubas			✓			
Mayor Park						



Mark Park
Mayor



Intashan Chowdhury, MPA
Temporary Deputy Municipal Clerk